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Contract No.: 04-0120F4
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Shift Hours: 06:00 am 05:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 723
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attempted to use the GPS equipment to survey points K, L, M, N,Y, and Z on top of the the tower saddle
with the assistance of Roman Granados. The base station wasn't connecting to the GPS unit and therefore
a signal was not being transmitted. The survey was attempted early in the morning at 6:30am prior to the
Favco crane moving around. Also the time of the survey was at sunrise (6:30am) where the temperature
of the steel producing thermal expansion isn't a factor.
- Attended weekly SAS Safety Tailgate and staff meetings at 8:00am.
- Worked on miscellaneous surveying issues related to the tower pullback.
- Spent the majority of the day troubleshooting the GRS-1 software Topsurv with Topcon representative
Chuck Madrid. He came onsite and control points 6056, TIN3, 6205, and 6203 were assessed. The
calibration that I did yesterday appeared to be fine. However there are a few bugs to work out with the
Topsurv software.
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